

PROJECT SCHEDULE: Stand Up For Kids

| Assignment | Responsible Person | Work Dates | DUE Date | Complete? Y/N | Approval Deadline | Approved by: | Approve Date |
|---------------------------------|-----------------------|------------|------------|------------------|----------------------|-----------------|-----------------|
| Project Scope | Jen, Jose, Nick, Todd | | 7-Oct | | 7-Oct | | |
| Project Schedule | Jose | | 7-Oct | | 7-Oct | | |
| Information Architecture | | | 10-Oct | | 14-Oct | | |
| Rework | | | | | | | |
| Finalized | | | 11-Oct | | | | |
| Branding (colors/logo) | CLIENT | | 14-Oct | | | | |
| Wireframes | | | 16-Oct | | 21-Oct | | |
| Feedback due | CLIENT | | 22-Oct | | | | |
| Rework | | | 24-Oct | | | | |
| Finalized | | | 24-Oct | | | | |
| Visual Designs | | | 29-Oct | | 4-Nov | | |
| Roughs | | | 27-Oct | | | | |
| Feedback due | | | 28-Oct | | | | |
| Finalized | | | 29-Oct | | | | |
| Page Templates | | | 5-Nov | | 11-Nov | | |
| Design Specs | | | 5-Nov | | | | |
| Development | | | 12/11/2011 | | | | |
| Testing | | | 14-Dec | | | | |
| Hand-off Packet | | | 14-Dec | | | | |
| Style | | | 14-Dec | | | | |
| Tech | | | 14-Dec | | | | |
| PRESENTATION | | | 15-Dec | | | | |
| CLIENT MEETING 6PM at their SCC | | | 29-Sep | Y | NA | NA | NA |
| | | | | | | | |
| | | | | | | | |

***** Assignment Responsibilities and dates are subject to change!***